





York Memorial Swimming Pool  
New Proposed Scope of Works 2017

Year Proposed	Task	approximate costs	total approximate costs
2017/18	Finalise scope of works and develop project plan		
2017/18	Seek quotations for scope of works - develop costings		
2017/18	Leak investigation		
2017/18	Write business plan for scope of works and costings		
2017/18	Seek funding for scope of works from DSR and (RAR?)		
2017/18	Develop Masterplan (Shelters, pump room etc...)		
2017/18	<b>Design elements of Pool project, seek technical advice if required</b>		
2017/18	Design of new plant room	\$4,500	
2017/18	Design of new pipework	\$3,000	
2017/18	Designs of new concourse	\$3,000	
2017/18	Design new stepped entry into the pool	\$5,000	
2017/18	Ancillary Works designs (Control joint upgrade)	\$6,000	
2017/18	Consult with patio contractor to design and cost pool shelters	\$7,500	
2017/18	Design Balance tank refurbish to include Kids Pool (separate system)	\$10,000	\$39,000
2018/19	<b>Repair Leak to Pool</b>		
2018/19	Expansion Joints	\$60,000	
2018/19	Pipework to pump room	\$9,000	
2018/19	Pipework to Childrens pool from balance tank	\$7,000	
2018/19	Install Steps into Pool	\$50,000	
2018/19	Paint Pool (new depth markers)	\$50,000	
2018/19	Pool needs to be Earth Bonded	\$12,000	
2018/19	Replace broken tiles	\$3,000	
2018/19	New plant room	\$450,000	
2018/19	New pool concourse (with grated drainage - remove spoon drain)	\$70,000	\$711,000
2016/17	<b>General Maintenance</b>		
2017/18	Apply for DSR pools program	\$6,000	
2017/18	Paint Changerooms	\$1,000	
2017/18	Drain behind toilets and new paving	\$500	
2017/18	Repair security Light	\$2,000	
2017/18	Repair and replace broken Gutters on Building	\$2,500	
2017/18	New fencing	\$32,000	
<b>Total Project Costs</b>			<b>\$782,000</b>
<b>Total Maintenance Spend</b>			<b>\$32,000</b>
<b>Total Funding Contribution to Maintenance</b>			<b>-\$32,000</b>

funding model	2017/18	2018/19	Total
Total Project Cost	\$75,000	\$750,000	\$825,000
Total Funding Contribution to Capital Project	\$0	-\$250,000	-\$250,000
Total Proposed Loan Funding	\$0	-\$400,000	-\$400,000
Total Muni Funds	-\$75,000	-\$100,000	-\$175,000

Year Proposed	Task	approximate costs	total approximate costs
2016/17	<b>Repair Leak to Pool (current stage 1)</b>		
2016/17	Expansion Joints		
2016/17	Pipework to pump room		
2016/17	Pipework to Kids pool from balance tank		
2016/17	Install Steps into Pool		
2016/17	Paint Pool (new depth markers)		
2016/17	Pool needs to be Earth Bonded		
2016/17	Replace broken tiles		
2016/17	New plant room	\$580,000	
2017/18	New pool concourse (with grated drainage - remove spoon drain)	\$1,205,000	\$1,785,000
2016/17	<b>General Maintenance</b>		
2016/17	Not determined		
2016/17	<b>Stage 3A and B</b>		
2016/17	New Childrens Pool, sloped bench entry - 2 pools connected	\$852,200	
2016/17	Heating Toddlers pool	\$50,000	\$902,200
to be determined	Stage 4 and 5		
to be determined	Heating the Main Pool	\$500,000	
to be determined	Administration and Toilets	\$300,000	\$800,000
<b>Total Project Costs</b>			<b>\$3,485,200</b>
<b>funding model</b>			
Total Project Cost	\$530,000	\$600,000	\$1,130,000
Total Funding Contribution to Capital Project	-\$32,000	-\$200,000	-\$432,000
Total Proposed Loan Funding	-\$380,000	-\$400,000	-\$780,000
Total Muni Funds	-\$118,000	\$0	-\$118,000

funding model	2016/17	2017/18	Total
Total Project Cost	\$530,000	\$600,000	\$1,130,000
Total Funding Contribution to Capital Project	-\$32,000	-\$200,000	-\$432,000
Total Proposed Loan Funding	-\$380,000	-\$400,000	-\$780,000
Total Muni Funds	-\$118,000	\$0	-\$118,000

\*Please note - \$530,000 included in 2016/17 budget